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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  STRYKER ARMORED VEHI CLES

1. This Mdification B6 to Delivery O der 0011 under Requirenents Contract DAAEO7-00-D-M)51 is a unilateral action.

2. The purpose of this Mdification B6 is to issue a change order in accordance with FAR 52.243-2 entitled "Changes-- Cost
Rei nbursenent”. This change order funds a revised schedul e under the Period of Performance for Stryker Retrofit Level of

Effort in accordance with the Statenent of Wrk at paragraph C.8.11.2 as follows:

Stryker Retrofit LOE

Modi fication B2 This Modification B6 (C.8.11) New Total
Labor Hours 117, 341 manhours (11, 841 manhours) 05, 500 manhours
Labor Doll ars $ 5, 363, 459. 00 $ (681, 917. 00) $ 4,681, 542. 00
Material Dollars $ 234, 030. 00 $ 2,486,919.00 $ 2,720, 949. 00
oDC s $ 0. 00 $ 0. 00 $ 0. 00
Travel $ 1, 109, 168. 00 $ 199, 720. 00 $ 1, 308, 888. 00
Tot al $ 6,706, 657.00 $ 2,004, 722.00 $ 8,711, 379. 00

3. As aresult of this nodification:
(a) The Statenent of Work at paragraph C.8.11.2 is changed from Aug - Sep 07, to reflect a revised period of perfornmance of Aug 07.

(b) The manhours and dollars (Cost Plus Fixed Fee) funded under CLIN 0027AL are decreased as follows:

LABOR HOURS TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date 117, 341 $ 4,931, 943.00 $ 431, 516. 00 $ 5,363, 459.00
Thi's Modification B6 (11, 841) $ (627, 053.00) $ ( 54,864.00) $ ( 681,917.00)
Total Labor and Dol lars 105, 500 $ 4,304, 890.00 $ 376, 652. 00 $ 4,681, 542.00

(c) The material/ODC dollars (Cost Plus Fixed Fee) funded under CLIN 0027AM are increased as follows:

TOTAL ESTI MVATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date $ 215, 201. 00 $ 18, 829. 00 $ 234, 030. 00
This Modification B6 $ 2,286,834.00 $ 200, 085.00 $ 2,486, 919. 00
Total M| and ODC Dol lars $ 2,502, 035.00 $ 218,914.00 $ 2,720, 949. 00

(d) The travel dollars (Cost - No Fee) funded under CLIN 0027AN are increased as follows:

TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date $ 1,109, 168. 00 $ 0.00 $ 1,109, 168. 00
This Modification B6 $ 199, 720. 00 $ 0. 00 $ 119, 720. 00
Total Travel Dollars $ 1,308, 888.00 $ 0. 00 $ 1, 308, 888. 00
4. Billing Instructions for Level of Effort under paragraph C 8.11 scope is revised as follows.
a. During performance of the scope of work under paragraph C. 8.11, the contractor shall invoice the government using the follow ng

formul a.
(1) Level of Effort Labor
(a) CLIN 0027AG 31%
(b) CLIN 0027AL 69%
(2) Material s/ ODCs

(a) CLIN 0027AH 2%
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(b) CLIN 0027AM 98%
(3) Travel
(a) CLIN 0027A) 22%
(b) CLIN 0027AN 78%
b. The Materials for BFT V4 hardware shall not be split and shall be charged to CLIN 0027AK.
5. If this change order causes an increase or decrease in the estimated cost of, or the time required for performance of any part of
the work under CLIN 0027, whether or not changed by the order, or otherw se affects any other ternms and conditions of this contract, the
Contracting O ficer shall nake an equitable adjustnent in the
a. Estinmated cost, delivery or conpletion schedule, or both;
b. Amount of any fixed fee; and,
c. Oher affected terms and shall nodify the contract accordingly.
6. Not withstanding the ternms and conditions of Paragraph 3 above, the estimated cost of Delivery Order 0011 shall not be increased or
consi dered to be increased except by specific witten nodification of the delivery order indicating the new estimated cost. Until this
nodi fication is made, the Contractor shall not be obligated to continue performance or incur costs beyond the point established in the
Limtation of Cost clause in Contract DAAEO7-00-D-M)51. In accordance with the Clause FAR 52.243-2 entitled "Limtation of Cost", the
contractor shall notify the Government 60 days prior to expending 75% of the estimated cost of CLIN 0027.
7. As aresult of this Mdification B6, the total amount obligated to Delivery Order 0011 is increased by $2,004.722. Except as

specifically stated above, all other terns and conditions of Delivery Order 0011 and Contract DAAEO7-00-D-MD51 remai n unchanged and in
full force and effect.

*** END OF NARRATI VE A0104 ***
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ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

0027

0027AL

0027AM

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

SECURI TY CLASS: Uncl assified

SERVICES LINE | TEM

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: RETROFI T - LABOR
PRON: X17GX391X1 PRON AMD: 02 ACRN: AQ
AMS CD: 31107180005

CLI N ADDED BY MODI FI CATI ON B2.
CLI N REVI SED BY MODI FI CATI ON B6.

The contractor shall performthe Stryker Vehicle
Retrofit specified in Section C. 8.11 on a Level O
Effort (LOE) basis. The Government will prioritize
the retrofit activity.

Level O Effort: 105, 500 Manhours
Esti mated Cost: $4, 304, 600
FCCM $ 290

Fi xed Fee: $ 376, 652
Esti mated Amount: $4, 681, 542

(End of narrative B001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance
DLVR SCH PERF COWPL

REL_CD QUANTI TY DATE
001 105, 500 31- DEC- 2007

$ 4,681, 542. 00

SERVICES LINE | TEM

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: RETROFI T - MATERI AL/ ODCS
PRON:  X17GX392X1 PRON AMD: 03 ACRN:  AQ
AMS CD: 31107180005

CLI N ADDED BY MODI FI CATI ON B2.
CLI N REVI SED BY MODI FI CATI ON B6.

105500

HR

LO

4, 681, 542. 00

2,720, 949. 00
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ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

with the performance of the Level
CLI N 0027AL.

Esti mat ed Cost:

Fi xed- Fee:
Total Estimated Amount:

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance
DLVR SCH
REL CD QUANTI TY

This CLIN contains the material/ODC costs associ at ed

$2, 501, 709
FCCMm $ 326
$ 218,914
$2, 720, 949

(End of narrative B001)

ACCEPTANCE: Desti nation

of Effort under

PERF COWVPL
DATE

001 1

$ 2,720, 949. 00

0027AN SERVICES LINE | TEM

CLI N CONTRACT TYPE:
Cost Contract
NOUN: RETROFI T - TRAVEL
PRON:  X17GX393X1 PRON AMD: 04
AVS CD: 31107180005

CLI N ADDED BY MCDI FI CATI ON B2.
CLI N REVI SED BY MODI FI CATI ON B6.

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

This CLIN contains the travel costs associated with
the performance of the Level of Effort under CLIN

0027AL.

Esti mat ed Cost: $1, 308, 800
FCCM $ 88
Fi xed- Fee: $ 0
Total Estimated Amount: $1, 308, 888

(End of narrative B001)

ACCEPTANCE: Desti nation

31- DEC- 2007

ACRN. AQ

$ 1, 308, 888. 00

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 1 31- DEC- 2007

$

1, 308, 888. 00
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SECTION C -

DESCRI PTI ON/ SPECI FI CATI ONS/ WORK STATEMENT

C.8.0 SCOPE.

Vehi cl es.

This Statenent of Work (SON defines the Level of Effort (LOE) under CLIN 0027 for the Retrofit of Stryker

c8.1 The Governnent will prioritize the efforts to be performed under separate PCO direction.

C.8.2 The candidate retrofit activities to be perforned under this effort include the follow ng:

2005.)

f.

320 vehicles

g.

= 320 vehicles;

h.

BDE = 320 vehicl es;

j.

2/ 25 BDE = 227 vehicles;

k.

Integrate the followi ng hardware into the 2/25 SBCT Vehicles:

1) PLGR/ DAGR Cabl e Guard
2) FBCB2 Keyboard Swi vel Munts and Trays.

Restoring CV-0009 to Full M ssion Capable (FMC) condition.

Integrate the Weight Reduction Initiatives on ESV-0021 as foll ows:

1)
2)
3)
4)
5)
6)
7)

The renoval
Del eti on of
Del etion of
Del eti on of
Del eti on of

and cap-off of the APU

the windshield (each vehicle nust have a windshield kit over packed for shipnent).
the sand/dust covers.

the wheel steps on all but the first axle.

the drivers handle.

Installation of the reduced driver wire cutter.
Installation of the squad | eaders wire cutter.

DELETED.

Apply/integrate the Correction of Deficiency hardware (Reference Menorandum of Understandi ng dated 5 Decenber

Integrate the DRS DVE into the Stryker Vehicles. (Applicable to a total of 519 vehicles as follows: 2SCR BDE =
TRADCC = 56 vehicles; Test = 34 vehicles; 8 M3S; 101 various vehicles)

Install

Install

1)
2)
3)
4)
5)
6)

conpliant W2 Cables on the Stryker Vehicles. (Applicable to a total of 738 vehicles as follows: 2SCR BDE
2/ 25 BDE = 328; TRADCC = 56 vehicles; Test = 34 vehicles)

the following OF hardware on the 2CR SBCT Vehi cl es:

Common Bal listic Shield. (Applicable to 320 vehicles)

Sl at Arnor

including Slat headlights and heat exhaust deflectors. (Applicable to 320 vehicles)

Rear Cupol a Shield on the FSVs and RVs. (Applicable to 66 vehicles)

Crew Installation Kit. (Applicable to 320 vehicles)

Two (2) each Platt Swing Munts the ICVs. (Applicable to 258 vehicles)

One (1) each Platt Swing Munt on the ESVs and RVs. (Applicable to 65 total vehicles as follows: 13 ESVs and 52 RVs)

Install Hawker

Batteries and Vol tage Regul ators on Stryker Vehicles. (Applicable to 619 vehicles as follows: 2SCR

2/ 25 BDE = 227 vehicles; TRADOC = 56 vehicles; Test = 16 vehicles)

Integrate DVE Cabl e Guards on Stryker Vehicles. (Applicable to 637 vehicles as follows: 2SCR BDE = 320 vehi cl es;

Upon Cover nnent

TRADOC = 56 vehicles; Test = 34 vehicles)

Sof tware Safety Rel ease, upgrade the 2/25 SBCT with the followi ng software:

1) FBCB2 6.4.4.2 E5
2) VDT 3.0 or 3.1
3) DCU 5.0 (-041)

4)
5)

Upon Gover nnent

ETM 4.0
RWS Bl ock |

or Block Il

Sof tware Safety Rel ease, upgrade the 2CR SBCT with the foll ow ng software:

1) FBCB2 6.4.4.2 E5 (Applicable to 320 vehicles)
2) VDT 3.0 or 3.1 (Applicable to 320 vehicles)
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3) DCU 5.0 (-041) (Applicable to 320 vehicles)
4) ETM 4.0 (Applicable to 177 vehicles)
5) RW5 Block Il (Applicable to 177 vehicl es)

m Installation of the Renbte Weapon Station Block Il and renoval of the -051 RWS configuration on the Stryker
Vehicles. (Applicable to 2SCR SBCT = 177 vehicl es)

C.8.3 SBCT4 (4/2 Stryker Brigade Conmbat Team (SBCT)) retrofit includes the bel ow described efforts.

C8.3.1 The Governnent will provide 320 Stryker Vehicles to the contractor at FLWA during the following three Retrofit w ndows:
16 COctober 2006 22 Novenber 2006 (Pre-NTC W ndow)
16 Decenber 2006 13 January 2007 (Pre-NTC W ndow)
24 March 2007 22 April 2007 (Pre-depl oyment W ndow)

C.8.3.2 I nduction of Vehicles at Fort Lew s

a. The standard for vehicle acceptance is Fully M ssion Capable (FMC) less Bl

b. The contractor will inventory and inspect the vehicle and provide a copy to the unit representative and a copy to the PM
SBCT Poi nt of Contact (PCC).

C.8.3.3 The contractor will performthe follow during the Pre-NTC retrofit w ndows:
a. Upon CGovernnent Software Safety Rel ease, Perform Software Upgrades

1) Video Display Terminal (VDT)(-09) version 3.0 (320 Strykers).
2) Di agnostic Control Unit (DCU)(-041) version 5.0 (320 Strykers).
3) Enbedded Trai ning Module (ETM (-021) version 2.0 (166 Strykers).
4) DELETED

5)  DELETED

6) DELETED

7) PSC (ATGV) version 2.1(10 ATGM\s).

8) PIC (ATGM version 1.4 (10 ATG\s).

9)  DELETED

10) DELETED

11) DELETED

b. Install the follow ng Itens.
1) Gover nment Furni shed Equi prent (GFE):
a) CREWInstallation Kit (1K) (320 Strykers) to include the follow ng vehicles:

I CV-0478-05 - Bl12

I CV-0477-05 - B13
| CV-0476-05 - B16
I CV-0497-05 - B17
I CV- 0498-05 - B22
I Cv-0513-05 - B23
| CV-0483-05 - B26
I CV-0514-05 - B27
| CV-0472-05 - B66
MEV - B8

b) Hawker Batteries (280 Strykers)

c) Voltage Regul ators (277 Strykers)

d) Horn Kit (115 Strykers)

e) Aircraft Style Seat Belts (111 Strykers)

f) PLCGR/ DARG Antenna Cable Guards (75 Strykers)
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g) DVE Cable Guard (64 Strykers)

h) DRS Drivers Vision Enhancenent (DVE) with 8 foot cable and all associated nmounting hardware and brackets
(320 Strykers)

i) DELETED

2) Contractor Furnished Equi prent (CFE):
a) AoA Prep Kits on 65 Strykers
b) CTIS Controller (218 Strykers)
c) CV HFE (17 CVs)
d) CV Floor Plates (17 CVs)
e) Heater Upgrade (251 Strykers)
f) MEV Hardware acquired under Modification 29 Delivery Order 0011. (16 MEVs)
g) CV MsC Light. (12 Cvs)

c. Renove Enbedded Training Mddul e Box and bracketry from Stryker Vehicles not equipped with a Renpte Weapon Station (RWB)
and install contractor provided cable stubbing kits. (158 Strykers)

d. Performany necessary Correction O Deficiencies (COD) presently approved for retrofit. (Reference Menorandum of
Under st andi ng dated 5 Decenber 2005.)

e. Install the Renpte Weapon Station Block | configuration units on 166 Strykers. The RW5 installation includes the
installation of the Control Gip Bracketry on 159 Stryker Vehicles. The contractor shall acquire 634 Control Gip Brackets,
Part Nunber 10662950-011PEW The excess brackets not required for installation on the SBCT 4 vehicles shall be stored in the
Auburn War ehouse for use as spares.
C.8.3.4 Performthe following retrofit itens during the Pre-Depl oynent Retrofit Wndow (24 Mar 22 Apr 2007).

a. Install Crew Installation Kit (IK)
b. Install Deploynment Kit Consisting of:
1) Common Bal listic Shield (317 Strykers)
2) SLAT Arnor (320 Strykers)
3) Platt Swing Munts (2 each on 129 ICV and 1 each on ESVs and Rvs) (Total 320 Swing Munts)
4) Headl i ght Extensions (320 Strykers)
5) Exhaust Deflectors (320 Strykers)
6) Cupol a Shields for FSV and RV (Total 66 Shields)

c. Conplete any actions not conpleted during the Pre-NTC retrofit w ndows

d. Integrate the FBCB2 Keyboard Swivel Munts and Trays. (Applicable to a total of 83 vehicles as follows: 17 test
vehicles and 66 vehicles in 4/2 SBCT)

C.8.3.5 The contractor shall provide property inventory schedules for all hardware itens renpved as a result of any retrofit action.
The contractor shall ship the Governnent owned hardware listed on the inventory schedules to The Auburn Warehouse for use as spares.

C.8.3.6 The contractor shall submit a cost report of the manhours and dollars expended under CLIN 0027 in accordance with CDRL A062.
In contractor format, the cost report shall include nonthly status of manhours and funds expended. The contractor shall report costs
associated with CLIN 0027 as a segregabl e and separate entry on CDRL A062 submi ssion.

C. 8.4 SBCT5 (2/25 Stryker Brigade Conbat Team (SBCT)) retrofit includes the bel ow described efforts.

C.8.4.1 Upon CGovernnent Software Safety Rel ease, Perform Software Upgrades.

a. Video Display Terminal (VDT)(-09) version 3.0 or 3.1 on approxi nately 328 Strykers.

b. Di agnostic Control Unit (DCU)(-041) version 5.0 on approximately 328 Strykers.
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c. Enbedded Trai ning Module (ETM version 4.0 on approxinately 170 Strykers.
d. PSC (ATGV) version 2.1(10 ATGM\s).
e. PIC (ATGW version 1.4 (10 ATGMW).

C.8.4.2 Renove the Enbedded Training Mdul e Box and bracketry from Stryker Vehicles not equipped with a Renote Weapon Station (RW5) and
install contractor provided cable stubbing kits on approximately 158 Strykers.

C.8.5 M scel | aneous.

C.8.5.1 The contractor shall deliver a quantity of thirty-seven (37) Wh07A Wring Harnesses for the retrofit of Mrtar Carrier Version
B Vehicles in SBCT3 to the followi ng address:

SH P TO SPO 25th BSB
Bui | di ng 3498 Rhi nel and Avenue
Fort Wi nwight, AK 99703
MARK FOR: RESET
Bill Kluge
Phone: (586) 615-8904

C.8.5.2 The contractor shall retrofit seventy-two (72) Stryker Mbile Gun System (M3S) Vehicles with the below |isted
har dwar e.

a) The Elevated and Traverse Drive Upgrade Kits (Brushless Mtors). (The hardware was acquired under Mdification 28
Delivery Order 0025 CLIN 9001AD.)

b) The Tactical Engagenent Sinulator System (TESS) hardware kits. (The hardware was acquired under Mdification 60
Delivery Order 0011 CLI N9001AJ.)

C.8.5.3 The contractor shall integrate 2.0 software into four (4) Mbile Gun System Vehicles, M3S025, M35026, MGS029, and MGS030.
C.8.6 Upon CGovernnent Software Safety Rel ease, the contractor shall performthe follow ng Software Upgrades:

a) Vi deo Display Terminal (VDT)(-09) version 3.0 or 3.1 (Applicable to 90 vehicles as follows: 34 test vehicles and 56
TRADCC vehi cl es)

b) Di agnostic Control Unit (DCU)(-041) version 5.0 (Applicable to 90 vehicles as follows: 34 test vehicles and 56
TRADCC vehi cl es)

c) Enbedded Trai ning Module (ETM version 4.0 (Applicable to 39 vehicles as follows: 6 test vehicles and 33 TRADOC
vehi cl es)
d) PSC (ATGV) version 2.1(10 ATGWs) (Applicable to 13 vehicles as follows: 1 test vehicles and 4 TRADOC vehicles and 8

vehicles in 2SCR SBCT)

e) PIC (ATGM) version 1.4 (10 ATGWs) (Applicable to 13 vehicles as follows: 1 test vehicles and 4 TRADCC vehicles and 8
vehicles in 2SCR SBCT)

C.8.7 The contractor shall install the follow ng itens:
a) CREWInstallation Kit (1K) (Applicable to 8 test vehicles)
b) Aircraft Style Seatbelts (Applicable to 170 vehicles in 2SCR SBCT)
c) PLGR/ DARG Antenna Cabl e Guards (Applicable to 69 vehicles as follows: 13 test vehicles and 56 TRADOC vehi cl es)

d) AoA Prep Kits (Applicable to 239 vehicles as follows: 13 test vehicles; 56 TRADCC vehicles; and 170 vehicles in 2SCR
SBCT)

e) CTIS Controller (Applicable to 239 vehicles as follows: 13 test vehicles; 56 TRADOC vehicles; and 170 vehicles in
2SCR SBCT)
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f) CV HFE (Applicable to 19 vehicles as follows: 2 TRADOCC vehicles and 17 vehicles in 2SCR SBCT)
g) CV Floor Plates (Applicable to 19 vehicles as follows: 2 TRADCC vehicles and 17 vehicles in 2SCR SBCT)

h) Heater Upgrade (Applicable to a total 389 vehicles as follows: 13 test vehicles; 56 TRADOC vehicles; and 320 vehicles
in 2SCR SBCT)

i) MEV Hardware acquired under Modification 29 Delivery Oder 0011. (Applicable to 18 vehicles as follows: 1 test
vehicle; 1 TRADCC vehicle; and 16 vehicles in 2SCR SBCT)

j) CV MSC Light (Applicable to 26 vehicles as follows: 2 TRADCC vehicles; 12 vehicles in 2SCR SBCT; and 12 vehicles in 56/28
SBCT [ PANG )

C.8.8 The contractor shall renmpve the Enbedded Training Mdul e Box and bracketry from Stryker Vehicles not equipped with a Renpte
Weapon Station (RW5) and install contractor provided cable stubbing kits. (Applicable to 169 vehicles as follows: 23 TRADOC vehicles and
146 vehicles in 2SCR SBCT)

C8.9 Installation of C41SR ABCS 6.4 Installation Kits.

C.8.9.1 Commander's Vehicle (CV) Network Equiprent, including wiring harnesses and cables. (Applicable to 15 CVs in 2SCR)

C.8.9.2 Stryker Common Sixnet Switches (Applicable to 344 vehicles in 2SCR)

C.8.9 The contractor shall integrate the El evated and Traverse Drive Upgrade (Brushless Mtors) into the Mbile Gun System (MSS)
Vehicle. (Applicable to 80 MSS as follows: 14 test vehicles; 8 TRADOC, and 58 fiel ded vehicles)

C.8.10 The contractor shall integrate Tactical Engagenent Sinulation System (TESS) into the MSS Vehicle. (Applicable to 80 MGS as
follows: 14 test vehicles; 8 TRADOC, and 58 fiel ded vehicles).

C.8.11 The contractor shall performthe following retrofits on the quantity of Stryker Vehicles specified bel ow
C.8.11.1 1/25 SBCT Retrofit - Schedul ed Dates: Aug Oct 07 (approxinate)
a. RWs 051 to Block Il Upgrade (20 Vehicles)
b. RWs Block | to Block Il Upgrade (Miin Frane Replacenent) (135 Vehicles)
c. RWs Block | to Block Il Upgrade (Field Conpliance Test) (135 Vehicl es)
d. RWs Block | to Block Il Upgrade (Software Downl oad) (135 Vehi cl es)
*C.8.11.2 2SCR OF Retrofit - Scheduled Dates: Aug 07 (approxinate)
a. Install DRS DVE ("A" Kit, "B" Kit, Cable and Rework Assess Plate) (314 Vehicles)
b. DAGR | K Installation (314 Vehicles)
c. Install Exterior Driver Enhancerment Kit (DEK) |ess welding of tapping pads (314 Vehicl es)
d. AWC Installation (314 Vehicles)
C.8.11.3 2SCR Predepl oyment Retrofit - Schedul ed Dates: May Jun 07 (approxi mate)
a. Install Interior Driver Enhancenment Kit (DEK) (314 Vehicl es)
b. VDT Software Upgrade to 3.1 (314 Vehicles)
c. Weld Tapping Pads (314 Vehicl es)
d. RWs 051 to Block Il Upgrade (20 Vehicl es)
C.8.11.4 2/25 SCBT Predepl oynment Retrofit Schedul ed Dates May Jul 07 (approxi nate)

a. VDT Software Upgrade to 3.1 (330 Vehicles)
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b. RETRANS:
1) Receive, unpack, inventory and configure kit conponent (9 Vehicles)
2) Renove all CA4l SR racks, cables, conmponents and SEP (9 Vehi cl es)
3) Package renpved itens for |ong termstorage and shipnment (9 Vehicles)
4) Install new racks, cables, installation kit and reinstall conponents (9 Vehicles)
5) Renove rear seats (9 Vehicles)
6) Install newrear seats, floor plates, and rifle rack (9 Vehicles)
7) Install new SEP including renmpval and installation of AC ducting (9 Vehicles)
8) Install interior and exterior stowage conmponents (9 Vehicles)

c. RWs Block | to Block Il Upgrade (Miin Frane Replacenent) (102 Vehicl es)

d. RWs Block | to Block Il Upgrade (Field Conpliance Test) (102 Vehicl es)

e. RW6 Block | to Block Il Upgrade (Software Downl oad) (102 Vehi cl es)

f. Weld Tapping Pads (Part of External DEK) (330 Vehicles)

g. Install CREWIK (330 Vehicl es)

h. Install MCS- Light IK (6 Vehicles)

i. Install Air Horn Kit (330 Vehicles)

C.8.11.5 2/25 SBCT Port Operations Retrofit Schedul ed Dates Oct Nov 07 (approximate)

a. Install Interior Driver Enhancenment Kit (DEK) (330 Vehicles)

b. Install Rear Cupola Shield (66 Vehicles)

c. Install 1

Slat Arnor (330 Vehicles)

d. Install Headlight Extension Kit (320 Vehicl es)

e. Install Common Ballistic Arnmor with Platt Swing Munts (317 Vehicles)

f. Install Exterior Driver Enhancenent Kit (DEK) |ess welding of tapping pads (330 Vehicl es)

g. Install Stryker Engine Exhaust Heat Deflector Shield Kit (320 vehicles).

C.8.11.6 DEK Installation in Iraq

a. Install Interior DEK (320 ea 4/2, 318 ea 3/2, 43 ea OCR) (681 Vehicles)

b. Install Exterior DEK (320 ea 4/2, 318 ea 3/2, 43 ea OCR) (681 Vehicles)

C.8.11.7 56 SBCT Schedul ed Dates Jun Dec 07 (approxi mate)

a. RETRANS:
1) Receive, unpack, inventory and configure kit conponent (9 Vehicles)
2) Rerpve all C41 SR racks, cables, conponents and SEP (9 Vehicles)
3) Package renpved items for long termstorage and shipnment (9 Vehicles)
4) Install new racks, cables, installation kit and reinstall conponents (9 Vehicles)
5) Renpve rear seats (9 Vehicles)
6) Install newrear seats, floor plates, and rifle rack (9 Vehicles)
7) Install new SEP including renmoval and installation of AC ducting (9 Vehicles)
8) Install interior and exterior stowage conponents (9 Vehicles)

b. Install CCK (9 Vehicles)

c. Software Download (VDT 3.1, DCU 5.0, ETM 4.0) (306 Vehi cl es)
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C.8.11.8 TRADOC/ Test Vehicles Schedul ed Jun - Dec 07 (approxinmate). Install North Finding Mdule (IRU)(8 vehicles)
C.8.11.9 MSS - Ft. Lewi s, Washington Schedul ed Dates Jun - Sep 07 (approxi mate)

a. Weld CMr .50 CAL Protection (32 vehicles)

b. Weld tapping pads for exterior DEK (35 vehicles)

* Revised by Mdification B6.

*** END OF NARRATI VE Q0004 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0027AL X17GX391X1 AQ 2 $ 5,363,459.00 $ -681,917. 00 4,681, 542. 00
31107180005 7GXP71
A17P30052RX1
0027AM  X17GX392X1 AQ 2 $ 234,030.00 $ 2,486, 919. 00 2,720, 949. 00
31107180005 7GXP71
A17P30052RX1
0027AN X17GX393X1 AQ 2 $ 1,109,168.00 $ 199, 720. 00 1, 308, 888. 00
31107180005 7GXP71
A17P30052RX1
NET CHANGE $ 2,004, 722. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AQ 21 72033000075R5R07P31107125FB  S20113 WB6HZV 2,004, 722.00
NET CHANGE 2,004, 722. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 139, 767, 836. 50 $ 2,004, 722. 00 $ 141, 772, 558. 50

ACRN
AQ

EDI _ACCOUNTI NG CLASSI FI CATI ON

21 070920330000

S20113 75R5R073110718000525FB

7GXP71S20113 Wb6HZV
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